

BILL NO. S-76-01- 33

SPECIAL ORDINANCE NO. S- 41-76

AN ORDINANCE approving Change Order No. 1 in connection with Waynedale Water System Improvement, Phase II - Water Contract 74-XP-14(a)

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Clow Corporation in connection with Waynedale Water System Improvement, Phase II, Water Contract 74-XP-14(a), in the amount of \$2,675.85, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and in motion by Burns, seconded by Talarico, and duly adopted: read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 1-13-76

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage. Passed (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	<u>X</u>				
HINGA	<u>X</u>				
HUNTER	<u>X</u>				
MOSES	<u>X</u>				
NUCKOLS	<u>X</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.				<u>X</u>	
STIER	<u>X</u>				
TALARICO	<u>X</u>				

DATE: 1-27-76

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution) No. 8-41-76 on the 27th day of January, 1976.

ATTEST:

(SEAL)

Charles W. Westerman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of January, 1976, at the hour of 10:00 o'clock _____ P.M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 28th day of January, 1976, at the hour of 4:30 o'clock _____ P.M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-76-01-33

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1 in connection with Waynedale Water System
Improvement, Phase II - Water Contract 74-XP-14 (a)

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance ON PASS.

Paul M. Burns - Chairman

John Nuckols - Vice-Chairman

William T. Hinga

Fredrick R. Hunter

Samuel J. Talarico

DATE 1-27-76 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

63-4-9 1/6/76

Change Order No. 1
 Project No. 74-XP-14 (A)
 Name of Project Waynedale Water System Improvements Phase II
RESOLUTION 5677-74
 To: Crow Corporation
 (Contractor)

Resolution No. -
 Board Order No. 15-74
 Date Dec. 11, 1975

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	140.2 LF	6" D.I. Pipe	4.09	573.42	
1a	1590.6 LF	6" D.I. Pipe	.05	79.53	
6	1 ea.	6" x 22 $\frac{1}{2}$ " ^{OD} Ell	77.00		77.00
7	1 ea.	6" Gate Valve w/box	151.00		151.00
9	1 ea.	Type II Fire Hydrant Assembly	700.00		700.00
	2 ea.	Fire Hydrant	335.00		670.00
	2 ea.	6" M.J. Plugs	14.00		28.00
	516.0 LF	4" D.I. Pipe	3.30		1702.80
Total Decrease				652.95	
Total Increase					3328.80
Net (Decrease) (Increase) Contract Price					2675.85

The sum of \$ 2675.85 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 60,963.00
 Current Contract Price Adjusted by Previous Change Order \$ 60,963.00
 New Contract Price Including This Change Order \$ 63,638.85

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Roland (Chief Water Engineer) Date 12-17-75
 Accepted by: James P. Butler Sales Rep. (Contractor) Date 12-17-75
 Approved by: Ronald L. Bomer (City Engineer) Date 12-29-75
 Approved by: Henry P. W. Schenberg (Owner) Date _____
E. H. D. S. S. S. S. S.
Carl E. Oles
 Attested by: Theresa Miller (Clerk) Date 1/6/76

Change Order No. 1

Resolution No. -

Board Order No. 15-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Final change order to equate contract price with
actual total of materials furnished. Item 1a. reflects error in Clow invoice
on unit price of pipe. 4" D.I. pipe required for Prairie Grove Avenue water
extension - not in original contract added later by B.O. 97-75.

2. Will proposed change alter size of the project? Yes x No

If yes, explain

Additional footage of pipe on Prairie Grove.

3. Affect on operation and maintenance cost of this project:

None

T. L. Atherton
T. L. Atherton, Project Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

S-76-91-33

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Water Contract 74-XP-14(a) (Waynedale
Water System Improvement, Phase II) from Clow Corporation in amount of \$2,675.85.
Final change order to equate contract price with actual total of materials
furnished. Item 1a. reflects error in Clow invoice on unit price of pipe. 4"
D.I. pipe required for Prairie Grove Avenue water extension - not in original
contract, added later by B.O. 97-75.

EFFECT OF PASSAGE Provide for additional footage of pipe on Prairie Grove.

EFFECT OF NON-PASSAGE Inadequate water line on Prairie Grove.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$2,675.85.

ASSIGNED TO COMMITTEE

City of Chicago